

Release Plan

Lezioni alla pari

April 19, 2020

Team Members

Ovidiu Andrioaia
David Cirdan
Luciano Mateias
Zhiyang Xia

Document Control

Change History

Revision	Change Date	Description of changes
V1.0	04/19/2020	Initial release

Document storage

This document is stored in the project's GIT repository at:
<https://github.com/KilliKrate/Software-Documentation-G6/blob/master/docs/Release%20Plan/index.md>

Document Owner

Group 6 is responsible for developing and maintaining this document.

[Table of Contents](#)

[Release #1: Release of the beta application](#)

[Release #2: Launch of the final application](#)

[Release #1: Release of the beta application](#)

- Iteration #1: design all the application architecture and find partners

Features / Deliverables	Estimated Effort	Actual Effort
Architecture design	10 hrs	15 hrs
Finding partners	7 hrs	10 hrs

- Iteration #2: development of the database, front-end and back-end with beta release

Features / Deliverables	Estimated Effort	Actual Effort
Database development	6 hrs	11 hrs

Front-end development	30 hrs	28 hrs
Back-end development	34 hrs	30 hrs
Beta release	12 hrs	14 hrs

[Back to Top](#)

Release #2: Launch of the final application

- Iteration #3: final release, with the approval of partners, stakeholders and various software debugging

Features / Deliverables	Estimated Effort	Actual Effort
Software debugging	20 hrs	15 hrs
Approval of partners, stakeholders	5 hrs	3 hrs
Final release	10 hrs	13 hrs

Effort Estimates (Hours)

	Iteration 1	Iteration 2	Iteration 3	
Iteration 1	17 hrs estimated	25 hrs actual	25 hrs actual	25 hrs actual
Iteration 2	82 hrs estimated	82 hrs estimated	83 hrs actual	83 hrs actual
Iteration 3	35 hrs estimated	35 hrs estimated	35 hrs estimated	31 hrs actual
Total:	134 hrs	142 hrs	143 hrs	139 hrs

[Back to Top](#)