

# Status Report

## Lezioni alla pari

April 19, 2020

### Team Members

Ovidiu Andrioaia  
David Cirdan  
Luciano Mateias  
Zhiyang Xia

### Document Control

#### Change History

Revision	Change Date	Description of changes
V1.0	04/19/2020	Initial release

#### Document storage

This document is stored in the project's GIT repository at:  
<https://github.com/KilliKrate/Software-Documentation-G6/blob/master/docs/Status%20Report/index.md>

#### Document Owner

Group 6 is responsible for developing and maintaining this document.

---

## [Table of Contents](#)

[Preliminary and Parallel Tasks](#)

[Iteration #1](#)

[Iteration #2](#)

[Iteration #3](#)

[Totals](#)

---

## [Preliminary and Parallel Tasks](#)

Task Name	Roles	Owner	Estimated Effort	Actual Effort	Andrioaia	Cirdan	M
Design Architecture and Framework	Whole team	Andrioaia (Whole team)	8	9	3	1	
Software	Whole	Andrioaia	6	7	2	2	

Documentation	team	(Whole team)					
Database design	Back-end dev	Andrioaia, Mateias	7	6	3	0	
<b>Total</b>			<b>21</b>	<b>22</b>	<b>8</b>	<b>3</b>	

[Back to Top](#)

## Iteration #1

Task Name	Roles	Owner	Estimated Effort	Actual Effort	Andrioaia	Cirdan
Finding partners	Marketing Manager	Zhiyang Xia	10	10	0	0
Video streaming architecture	Back-end dev	Andrioaia, Mateias	10	10	5	0
Research python solutions	Back-end dev	Andrioaia, Mateias	5	4	2	0
Research javascript solutions	Front-end dev	Cirdan, Xia	6	6	0	3
Database deployment	Back-end dev	Andrioaia, Mateias	4	3	1	0
<b>Total</b>			<b>35</b>	<b>33</b>	<b>8</b>	<b>3</b>

[Back to Top](#)

## Iteration #2

Task Name	Roles	Owner	Estimated Effort	Actual Effort	Andrioaia	Cirdan	Ma
Back-end development	Back-end dev	Andrioaia, Mateias	7	8	4	0	
Front-end development	Front-end dev	Cirdan, Xia	7	6	0	5	
Video streaming feature	Whole team	Andrioaia (Whole team)	10	10	3	3	
Launch of	Whole	Andrioaia	10	10	3	2	

the beta	team	(Whole team)					
<b>Total</b>			<b>34</b>	<b>34</b>	<b>10</b>	<b>10</b>	

[Back to Top](#)

### Iteration #3

Task Name	Roles	Owner	Estimated Effort	Actual Effort	Andrinoaia	Cirdan	M
Software debugging	Whole team	Andrinoaia (Whole team)	6	6	2	1	
Acceptance Testing	Marketing Manager	Xia	4	5	0	0	
Review Test Cases	Whole team	Andrinoaia (Whole team)	6	6	2	2	
Final release	Whole team	Andrinoaia (Whole team)	5	7	2	2	
<b>Total</b>			<b>21</b>	<b>24</b>	<b>6</b>	<b>5</b>	

[Back to Top](#)

### Totals

Table Name	Estimated Effort	Actual Effort	Andrinoaia	Cirdan	Mateias	Xia
Preliminary and Parallel Tasks	21	22	8	3	9	2
Iteration #1	35	33	8	3	9	13
Iteration #2	34	34	10	10	11	3
Iteration #3	21	24	6	5	7	6
<b>Total</b>	<b>111</b>	<b>113</b>	<b>32</b>	<b>21</b>	<b>36</b>	<b>24</b>

[Back to Top](#)